

NIFTY 100 ANALYTICS

Acceptance Checklist

Final project sign-off checklist — Day 45

1. Acceptance Criteria

All 23 project deliverables must exist in their specified locations. Zero pytest failures are mandatory. Core data, analytics, API, dashboard, reports and documentation must be operational.

2. Deliverable Verification

ID	Deliverable	Status
D-01	nifty100.db	DONE
D-02	load_audit.csv	DONE
D-03	validation_failures.csv	DONE
D-04	exploratory_queries.sql	DONE
D-05	financial_ratios table	DONE
D-06	capital_allocation.csv	DONE
D-07	screeener_output.xlsx	DONE
D-08	screeener_config.yaml	DONE
D-09	peer_comparison.xlsx	DONE
D-10	92 Radar Charts	DONE
D-11	Streamlit Dashboard — 8 Screens	DONE
D-12	valuation_summary.xlsx	DONE
D-13	cashflow_intelligence.xlsx	DONE
D-14	pros_cons_generated.csv	DONE
D-15	analysis_parsed.csv	DONE
D-16	92 Company Tearsheets	DONE
D-17	11 Sector Reports	DONE
D-18	Portfolio Summary PDF	DONE
D-19	cluster_labels.csv	DONE
D-20	FastAPI Server	DONE
D-21	pytest_report.html	DONE
D-22	analyst_guide.pdf	DONE
D-23	acceptance_checklist.pdf	DONE

3. Test Acceptance

Latest verified result: 65 tests passed with zero failures. The HTML report was generated at reports/pytest_report.html using pytest-html.

4. API Acceptance

Health endpoint responds successfully. /companies returns 92 companies. Company ratios, cash-flow, profit-and-loss, summary, valuation, clustering, outlier and portfolio-statistics endpoints have been verified.

5. Repository Acceptance

Run git status and confirm a clean working tree after committing. Push the final main branch and verify that the remote is up to date.

6. Final Sign-off

Project is accepted when all 23 deliverables are present, tests have zero failures, API and dashboard operate successfully, and the final Git commit has been pushed to the main branch.